WARNING

IMPORTANT NOTICE
DO NOT DETACH

SUPERFUND CONFIDENTIAL BUSINESS INFORMATION

All or a portion of the attached document is claimed to be confidential
business information by the submitter pursuant to CERCLA, as amended,
§104. Unless and until EPA makes a determination that the document is not
confidential business information, it must be treated as such.

Any person handling or using the attached document in any way is
responsible for preventing unauthorized disclosure while in his or her
possession. §1905 of title 18 of the United States Code and CERCLA, as
amended, §104(e)(7)(B) provide penalties for disclosure of confidential
business information. They include criminal penalties and adverse
personnel actions.

The document may not be disclosed further or copied by you except as
authorized by The Superfund CBI Manual. If you have any questions
concerning the appropriate handling of this document, please contact the
attorney assigned to this case or the Office of Regional Counsel, EPA,
Region 9.



SDMS DOCID# 1132958

MONTHLY STATUS REPORT
for
Omega OU02 RI/FS

EP-S9-08-04

Reporting Period: 02-25-12 through 03-30-12
Task Order Period of Performance: 02-06-09 through 09-23-12

Task Order No.: 038-RICO-09BC Task Order Project Officer: Lynda Deschambault
CH2M HILL Project No.: 386743 Project Manager: Tom Perina

A. Expenditure Limit

B.

$1,669,055.10 (88.11 %) of the Task Order Ceiling ($1,894,267.00) has been expended.

Activities Performed During Reporting Period
This section presents a description of activities performed on each task. Note: Report 1 contains by task, names
of staff, labor category, and number of hours worked for each individual.

Task 1 - Project Planning and Support (PP)
e The Project Manager with the help of a Jr. Project Controls Specialist performed routine project
management activities including cost and budget tracking, and monthly reporting.

Task 2 - Community Involvement (CR)
e The Jr. Hydrogeologist and Community Involvement Specialist prepared a street map view of planned
MW32 location for EPA community outreach effort.

Task 3 - Field Investigation / Data Acquisition (FI)

Subtask FI1.01

e The Project Manager, Sr. Reviewer, Project Scientist, Project Chemist, and Staff Hydrogeologist
prepared planning documents for split groundwater sampling and well MW32 installation, and revised
SAP7 per EPA QAO comments.

e The Project Chemist prepared a SOW for outside laboratory.

Subtask FI.02

e The Sr. Health and Safety Specialist reviewed subcontractor submittals and questionnaires.

e The Staff Hydrogeologist coordinated groundwater sampling event.

e Two Contract Administrators reviewed drilling bids, prepared subcontractor tasking documents, and
created and issued requests for bids, procurements and amendments.

e The Graphics Specialist assisted with the preparation of bid specifications.

e  The two Sr. Technicians prepared for and performed field sampling activities.

e The Project Manager coordinated field activities.

Subtask FI.03

e  The Project Hydrogeologist and Junior Hydrogeologist updated plume maps, water level contour maps,
and cross-sections for annual groundwater monitoring report.

e The Sr. Statistician performed trend analysis for annual groundwater monitoring report.

e The Project Manager coordinated the preparation of the annual report.

Task 5 - Analytical Support and Data Validation (AN)
e The Project Scientist coordinated database downloads.
e The Database Specialist prepared data downloads and tables for the annual report.

Task 6 - Data Evaluation (DE)
No Activity

Task 7 - Risk Assessment (RA)
No Activity

Task 8 - Treatability Study / Pilot Testing (TT)
No Activity

Task 9 - Remedial Investigation Report (RR)
No Activity
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EP-S9-08-04

Omega OU02 RI/FS
Task 10 - Remedial Alternatives Screening (RS)
No Activity
Task 11 - Remedial Alternatives Evaluation (RE)
No Activity.
Task 12 - FS Report (FS)
No Activity
Task 13 - Post RI/FS Support (PR)
No Activity
Task 15 - Task Order Closeout (CO)
No Activity

C. Scope, Schedule, and Budget Variances
None

D. Budget Notification and Forecasting
Over 85% of the task order ceiling has been expended. It is anticipated that the remaining funding will
suffice for the rest of the period of performance.
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Task Order No.:

Task Order Name:

Invoice Number:

Client
_Task No.

1
1
1
2
3
5
6
7
8
9

10

11
12
13
15

038-RICO-09BC
OMEGA 0U02 RI/FS

SUMMARY OF COSTS BY TASK

EPA Contract No.:
Contract Date:
Reporting Month:

EP S9 08 04
09/24/2008
March, 2012

THIS REPORT CONTAINS CONFIDENTIAL BUSINESS INFORMATION

Period:  2/25/2012 through  3/30/2012
Current Month Cumulative Cost-to-Date WP Budget Remaining
Task No.  Task Name Hours Invoiced Hours Invoiced Hours Dollars Hours Dollars
PP.02 WPA 0.00 0.00 95.60 14,262.67 91.00 15,151.00 -4.60 888.33
PP.03 PROJECT MANAGEMENT 18.40 2,604.77 399.90 62,861.38 515.00 78,692.00 115.10 15,830.62
PP.04 SITE SPECIFIC PLANS 0.00 0.00 67.00 10,123.54 93.00 13,086.00 26.00 2,962.46
CR COMMUNITY INVOLVEMENT 3.00 263.52 86.40 14,429.81 258.00 44,424.00 171.60 29,994.19
FI FIELD INVESTIGATION/DATA ACQUISITION 369.00 4784717  2,761.40  473,757.32  2,841.00 610,953.00 79.60 137,195.68
AN ANALYTICAL SUPPORT/DATA VALIDATION 30.30 4,228.15 263.60 37,818.87 305.00 41,871.00 41.40 4,052.13
DE DATA EVALUATION 0.00 0.00 2,086.40 323,716.05  2,269.00 344,127.00 182.60 20,410.95
RA RISK ASSESSMENT 0.00 0.00 3.00 430.98 3.00 430.00 0.00 -0.98
1T TREATABILITY STUDY/PILOT TESTING 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
RR RI REPORT 0.00 0.00 520.30 75,226.77 551.00 80,286.00 30.70 5,059.23
RS REMEDIAL ALTERNATIVES DEVELOPMENT 0.00 0.00 877.40 147,439.61 914.00 147,446.00 36.60 6.39
AND SCREENING

RE REMEDIAL ALTERNATIVES EVALUATION 0.00 0.00 1,520.40 273,442.85  1,656.00 273,443.00 135.60 0.15
FS FS REPORT 0.00 0.00 380.10 60,153.72 411.00 60,154.00 30.90 0.28
PR POST RI/FS SUPPORT 0.00 0.00 899.50 175,391.53 964.00 179,682.00 64.50 4,290.47
(60] TASK ORDER CLOSEOUT 0.00 0.00 0.00 0.00 36.00 4,522.00 36.00 4,522.00
Totals: 420.70 54,943.61  9,961.00 1,669,055.10 10,907.00 1,894,267.00 946.00 225,211.90






REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:

Task Order Title: OMEGA 0U02 RIFS Action Code: co TO Period of Performance Start:

Contractor Name: CH2M HILL INC Operable Unit: 02 TO Period of Performance End:

Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:

SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:

State: CA Task Order Status: ON-GOING Invoice Date:

Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:

Task Number: 1 Task Title: PROJECT PLANNING AND SUPPORT Task Category Code: PP
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Dollars
PRIME CONTRACTOR

Direct Labor

CHUANG, YUEH Principal Engineer/Scientist/Specialist 1.00

HARTLEY, JAMES D 1.00

SINGH, UDAI PRATAP 4.00

CHUANG, YUEH Senior Engineer/Scientist/Specialist 3.00

GRIGORIEFF, MIKE 5.00

PERINA, TOMAS 8.00 285.00

TOWELL, DAVID G 1.00

ANTIPAS, Y ARTEMIS Project Engineer/Scientist/Specialist 6.00

BROWN, KATHRYN LAUKONEN 8.00

JABLONSKI, DANIEL R 9.00

KEENE, EMILY 9.00

MERCHANT, BARBARA 8.80

ANHORN, REBECCA Staff Engineer/Scientist/Specialist 4.50

MAYRY, MATTHEW 2.00

NGUYEN, CRYSTAL 7.00

RICHARDSON, SHELLY 5.00

ESQUIVEL, ROSA | Junior Engineer/Scientist/Specialist 9.00 16.00

BEATTIE, MARIAN Administrative and Clerical 0.90

CLARK, SUSAN ELAINE 26.80

DAISEY, SHANNON 2.80

DESJARLAIS, MIRANDA 16.70

ESQUIVEL, ROSA | 99.80

JENSEN, NANCY KEATING 5.00

RICHARDSON, SHELLY 1.70

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

9/23/12

2/25/12

3/30/12

4/20/12

35

Monthly Progress

Page 1



REPORT 1

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 1

038-RICO-09BC
OMEGA 0U02 RIFS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

TASK ORDER -- Task Level Specific Detail Report

RI Contract Period:

co TO Period of Performance Start:
02 TO Period of Performance End:
FIXED RATE Reporting Period From:
CHEMICAL SITE CONTAMINATION Reporting Period To:
ON-GOING Invoice Date:

No Invoice Number:

PROJECT PLANNING AND SUPPORT

Invoice Purpose:

Task Category Code: PP

Current Cumulative Approved Budget
Name Hours Dollars Hours Dollars Hours Dollars
PRIME CONTRACTOR
TOTAL, PRIME DIRECT LABOR 17.00 2,497.12 529.00 83,212.33 699.00 106,778.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

9/23/12

2/25/12

3/30/12

4/20/12

35

Monthly Progress
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REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC

Task Order Title: OMEGA 0U02 RI/FS
Contractor Name: CH2M HILL CONSTRUCTORS
Contract Number: EP S908 04

SSID: 09BC

State: CA

Region: 9

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RI Contract Period:

co TO Period of Performance Start:
02 TO Period of Performance End:
FIXED RATE Reporting Period From:
CHEMICAL SITE CONTAMINATION Reporting Period To:
ON-GOING Invoice Date:

No Invoice Number:

Invoice Purpose:

Task Number: 1 Task Title: PROJECT PLANNING AND SUPPORT Task Category Code: PP
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
PRIME CONTRACTOR
Direct Labor
HILGAERTNER, JEFFREY T Project Engineer/Scientist/Specialist 4.00
TOTAL, TEAM SUB DIRECT LABOR 4.00 619.91

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

9/23/12

2/25/12

3/30/12

4/20/12

35

Monthly Progress

Page 3



REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

038-RICO-09BC

OMEGA 0U02 RIFS

E2 CONSULTING ENGINEERS INC
EP S9 08 04

09BC

CA

9

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

TASK ORDER -- Task Level Specific Detail Report

RI

Cco

02

FIXED RATE

CHEMICAL SITE CONTAMINATION
ON-GOING

No

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Number: 1 Task Title: PROJECT PLANNING AND SUPPORT Task Category Code: PP
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars

TEAM SUB CONTRACTOR

Direct Labor

GALLES, JENNIFER M Staff Engineer/Scientist/Specialist 25.50

LOPEZ, SARAH Senior Technician 0.50

LOPEZ, DAVID Administrative and Clerical 0.40

LOPEZ, SARAH 1.40 2.60

NANDA, NIDHI 0.50

TOTAL, TEAM SUB DIRECT LABOR 1.40 107.65 29.50 3,140.34

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

9/23/12

2/25/12

3/30/12

4/20/12

35

Monthly Progress
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REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 1

038-RICO-09BC
OMEGA 0U02 RIFS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RI Contract Period:

co TO Period of Performance Start:
02 TO Period of Performance End:
FIXED RATE Reporting Period From:
CHEMICAL SITE CONTAMINATION Reporting Period To:
ON-GOING Invoice Date:

No Invoice Number:

PROJECT PLANNING AND SUPPORT
SUBTOTALS FOR TASK 1 (PRIME + TEAM SUBCONTRACTORS)

TASK ORDER -- Task Level Specific Detail Report

Invoice Purpose:

Task Category Code: PP

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 18.40 2,604.77 562.50 86,972.58 699.00 106,778.00
SUBTOTAL, DIRECT COSTS(Non_labor) 275.01 151.00
SUBTOTAL, TASK 1 COSTS 2,604.77 87,247.59 106,929.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

9/23/12

2/25/12

3/30/12

4/20/12

35

Monthly Progress

Page 5



REPORT 1

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

038-RICO-09BC
OMEGA 0U02 RIFS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Work Area Code: RI Contract Period:

Action Code: Co TO Period of Performance Start:
Operable Unit: 02 TO Period of Performance End:
TO Type: FIXED RATE Reporting Period From:

Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:

Task Order Status: ON-GOING Invoice Date:

Performance Based: No Invoice Number:

TASK ORDER -- Task Level Specific Detail Report

Invoice Purpose:

Task Number: 2 Task Title: COMMUNITY INVOLVEMENT Task Category Code: CR
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars

PRIME CONTRACTOR

Direct Labor

GRIGORIEFF, MIKE Senior Engineer/Scientist/Specialist 7.00

PERINA, TOMAS 23.00

FREEMAN, KELLIE DEANE Project Engineer/Scientist/Specialist 11.50

ANHORN, REBECCA Staff Engineer/Scientist/Specialist 1.00

HSU, NANCY 34.50

NGUYEN, CRYSTAL 1.00

TAYLOR, LEANNE MICHELLE 1.00

ESQUIVEL, ROSA | Junior Engineer/Scientist/Specialist 1.00 1.00

RITCHIE, ANDRE 2.00 2.00

FRANCUZ, KIMBERLEY A Senior Technician 0.40

DAISEY, SHANNON Administrative and Clerical 150

LANCE, JOEL 250

TOTAL, PRIME DIRECT LABOR 3.00 263.52 86.40 12,782.79 258.00 41,984.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

9/23/12

2/25/12

3/30/12

4/20/12

35

Monthly Progress

Page 6



REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 2

038-RICO-09BC
OMEGA 0U02 RIFS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

Work Area Code: RI Contract Period:

Action Code: Co TO Period of Performance Start:
Operable Unit: 02 TO Period of Performance End:
TO Type: FIXED RATE Reporting Period From:

Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:

Task Order Status: ON-GOING Invoice Date:

Performance Based: No Invoice Number:

COMMUNITY INVOLVEMENT
SUBTOTALS FOR TASK 2 (PRIME + TEAM SUBCONTRACTORS)

TASK ORDER -- Task Level Specific Detail Report

Invoice Purpose:

Task Category Code: CR

Cost Elements

SUBTOTAL, DIRECT LABOR

SUBTOTAL, DIRECT COSTS(Non_labor)

SUBTOTAL, TASK 2 COSTS

Current Cumulative Approved Budget
Hours | Dollars Hours Dollars Hours Dollars
3.00 263.52 86.40 12,782.79 258.00 41,984.00
1,647.02 2,440.00
263.52 14,429.81 44,424.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

9/23/12

2/25/12

3/30/12

4/20/12

35

Monthly Progress

Page 7



REPORT 1

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

TASK ORDER -- Task Level Specific Detail Report

038-RICO-09BC
OMEGA 0U02 RIFS
CH2M HILL INC

EP S9 08 04
09BC

CA

9

Work Area Code:

Action

Code:

Operable Unit:
TO Type:

Type S

ite:

Task Order Status:
Performance Based:

RI Contract Period:

co TO Period of Performance Start:
02 TO Period of Performance End:
FIXED RATE Reporting Period From:
CHEMICAL SITE CONTAMINATION Reporting Period To:
ON-GOING Invoice Date:

No Invoice Number:

Invoice Purpose:

Task Number: 3 Task Title: FIELD INVESTIGATION / DATA ACQUISITION Task Category Code: FI
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
PRIME CONTRACTOR

Direct Labor

ANDERSON, GORDON N. Senior Engineer/Scientist/Specialist 2.00
BLASCO, JOHN CALVERT 3.00
CAVIL, RICHARD 4.00 15.00
PERINA, TOMAS 18.00 176.00
TURNER, ALTA 3.00 3.00
WUTTIG, MARK O 2.00 2.00
ANTIPAS, Y ARTEMIS Project Engineer/Scientist/Specialist 8.00 19.00
JABLONSKI, DANIEL R 4.00 303.00
MEKURIA, TEWODROS 4.00
SKEITH, BRIAN P 5.00
SUN, KERANG 12.00 33.00
BRYANT, ELIZABETH Staff Engineer/Scientist/Specialist 136.00
FOXWORTHY, TERRY 1.00
HERNANDEZ, ROBERT 176.00
MATHUR, VIKAS 17.00
MAYRY, MATTHEW 21.00 146.00
NGUYEN, CRYSTAL 12.00 52.00
OCKERMAN, JEFF 123.00
RISAT, TEDROS 10.00
RUSSART, KIMBERLY 8.00 8.00
NGUYEN, CRYSTAL Junior Engineer/Scientist/Specialist 44.00
OVIEDO, MIGUEL A. 25.00
RITCHIE, ANDRE 75.00 187.00
FOXWORTHY, TERRY Senior Technician 2.50

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

9/23/12

2/25/12

3/30/12

4/20/12

35

Monthly Progress

Page 8



REPORT 1

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

038-RICO-09BC
OMEGA 0U02 RIFS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

TASK ORDER -- Task Level Specific Detail Report

RI Contract Period:

co TO Period of Performance Start:
02 TO Period of Performance End:
FIXED RATE Reporting Period From:
CHEMICAL SITE CONTAMINATION Reporting Period To:
ON-GOING Invoice Date:

No Invoice Number:

Invoice Purpose:

Task Number: 3 Task Title: FIELD INVESTIGATION / DATA ACQUISITION Task Category Code: Fl
Current Cumulative Approved Budget
Name Hours Dollars Hours Dollars Hours Dollars

PRIME CONTRACTOR

LADEAU, MICHAEL 82.00 216.50

MAYER, KEVIN F 0.50

STREHLOW, ROBERT W 0.50

VOLLMAR, GERALD ANDREW 1.00 4.90

FOXWORTHY, TERRY Technician 0.80

PALM, MICHAEL SCOTT 100.50 534.00

CIZAN, KIM Administrative and Clerical 320

CLARK, SUSAN ELAINE 3.50

DAISEY, SHANNON 1.30 5.30

ESQUIVEL, ROSA | 0.50

HILL, JARED 0.20

LANCE, JOEL 2.90 4.90

MEIDL, JOHN BENEDICT 2.70

TOTAL, PRIME DIRECT LABOR 354.70 38,950.83 2,270.00 262,773.53 2,841.00 343,379.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

9/23/12

2/25/12

3/30/12

4/20/12

35

Monthly Progress
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REPORT 1

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

TASK ORDER -- Task Level Specific Detail Report

038-RICO-09BC

OMEGA 0U02 RIFS

CH2M HILL CONSTRUCTORS
EP S9 08 04

09BC

CA

9

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RI

Cco

02

FIXED RATE

CHEMICAL SITE CONTAMINATION
ON-GOING

No

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Number: 3 Task Title: FIELD INVESTIGATION / DATA ACQUISITION Task Category Code: FI
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
PRIME CONTRACTOR
Direct Labor
HILGAERTNER, JEFFREY T Project Engineer/Scientist/Specialist 15.00
TOTAL, TEAM SUB DIRECT LABOR 15.00 2,299.65

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

9/23/12

2/25/12

3/30/12

4/20/12

35

Monthly Progress

Page 10



REPORT 1

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

TASK ORDER -- Task Level Specific Detail Report

038-RICO-09BC
OMEGA 0U02 RIFS
CRITIGEN LLC

EP S9 08 04

09BC

CA

9

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RI Contract Period:

co TO Period of Performance Start:
02 TO Period of Performance End:
FIXED RATE Reporting Period From:
CHEMICAL SITE CONTAMINATION Reporting Period To:
ON-GOING Invoice Date:

No Invoice Number:

Invoice Purpose:

Task Number: 3 Task Title: FIELD INVESTIGATION / DATA ACQUISITION Task Category Code: FI
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars

TEAM SUB CONTRACTOR

Direct Labor

ANHORN, REBECCA Staff Engineer/Scientist/Specialist 3.00

DUNCAN, DAVID FARLEY 2.00

LEE, ELAINE CHAN 5.00

TOTAL, TEAM SUB DIRECT LABOR 10.00 1,129.70

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

9/23/12

2/25/12

3/30/12

4/20/12

35

Monthly Progress
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REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

038-RICO-09BC

OMEGA 0U02 RIFS

E2 CONSULTING ENGINEERS INC
EP S9 08 04

09BC

CA

9

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

TASK ORDER -- Task Level Specific Detail Report

RI

Cco

02

FIXED RATE

CHEMICAL SITE CONTAMINATION
ON-GOING

No

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Number: 3 Task Title: FIELD INVESTIGATION / DATA ACQUISITION Task Category Code: FI
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars

TEAM SUB CONTRACTOR

Direct Labor

GALLES, JENNIFER M Staff Engineer/Scientist/Specialist 219.30

LOPEZ, SARAH Senior Technician 8.50

LOPEZ, SARAH Administrative and Clerical 14.30 44.60

TOTAL, TEAM SUB DIRECT LABOR 14.30 1,099.53 272.40 28,623.52

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

9/23/12

2/25/12

3/30/12

4/20/12

35

Monthly Progress

Page 12



REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

038-RICO-09BC
OMEGA 0U02 RIFS
CFESTINC

EP S9 08 04

09BC

CA

9

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RI Contract Period:

co TO Period of Performance Start:
02 TO Period of Performance End:
FIXED RATE Reporting Period From:
CHEMICAL SITE CONTAMINATION Reporting Period To:
ON-GOING Invoice Date:

No Invoice Number:

TASK ORDER -- Task Level Specific Detail Report

Invoice Purpose:

Task Number: 3 Task Title: FIELD INVESTIGATION / DATA ACQUISITION Task Category Code: FI
Current Cumulative Approved Budget
Name Hours Dollars Hours Dollars Hours Dollars
TEAM SUB CONTRACTOR
Direct Labor
JUNG, HUN Senior Technician 194.00
TOTAL, TEAM SUB DIRECT LABOR 194.00 23,061.56

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

9/23/12

2/25/12

3/30/12

4/20/12

35

Monthly Progress

Page 13



REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 3

038-RICO-09BC
OMEGA 0U02 RIFS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

TASK ORDER -- Task Level Specific Detail Report

RI Contract Period:

co TO Period of Performance Start:
02 TO Period of Performance End:
FIXED RATE Reporting Period From:
CHEMICAL SITE CONTAMINATION Reporting Period To:
ON-GOING Invoice Date:

No Invoice Number:

FIELD INVESTIGATION / DATA ACQUISITION

SUBTOTALS FOR TASK 3 (PRIME + TEAM SUBCONTRACTORS)

Invoice Purpose:

Task Category Code: Fl

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 369.00 40,050.36 2,761.40 317,887.96 2,841.00 343,379.00
SUBTOTAL, DIRECT COSTS(Non_labor) 7,796.81 155,869.36 267,574.00
SUBTOTAL, TASK 3 COSTS 47,847.17 473,757.32 610,953.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

9/23/12

2/25/12

3/30/12

4/20/12

35

Monthly Progress

Page 14



REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

038-RICO-09BC
OMEGA 0U02 RIFS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

TASK ORDER -- Task Level Specific Detail Report

RI

Cco

02

FIXED RATE

CHEMICAL SITE CONTAMINATION
ON-GOING

No

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Number: 5 Task Title: ANALYTICAL SUPPORT AND DATA VALIDATION Task Category Code: AN
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars

PRIME CONTRACTOR

Direct Labor

PERINA, TOMAS Senior Engineer/Scientist/Specialist 43.00

ANTIPAS, Y ARTEMIS Project Engineer/Scientist/Specialist 35.00

JABLONSKI, DANIEL R 1.00 29.50

JOSHI, LEENAM 4.00

BRYANT, ELIZABETH Staff Engineer/Scientist/Specialist 4.00

NGUYEN, CRYSTAL 13.00

POWERS-MORRIS, KIMBERLY A 0.50

NGUYEN, CRYSTAL Junior Engineer/Scientist/Specialist 3.00

BAILEY, TRAVIS Senior Technician 3.50

FRANCUZ, KIMBERLEY A 0.50

CLARK, SUSAN ELAINE Administrative and Clerical 1.00

LANCE, JOEL 0.80

PRENTICE, BRITTANY 0.50

TOTAL, PRIME DIRECT LABOR 1.00 163.18 138.30 22,608.41 305.00 41,871.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

9/23/12

2/25/12

3/30/12

4/20/12

35

Monthly Progress

Page 15



REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 RIFS Action Code: co TO Period of Performance Start:
Contractor Name: CRITIGEN LLC Operable Unit: 02 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:
Task Number: 5 Task Title: ANALYTICAL SUPPORT AND DATA VALIDATION Task Category Code: AN
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
TEAM SUB CONTRACTOR
Direct Labor
LEE, ELAINE CHAN Project Engineer/Scientist/Specialist 21.00 24.00
MADER, SARAH Staff Engineer/Scientist/Specialist 39.00
TOTAL, TEAM SUB DIRECT LABOR 21.00 3,426.78 63.00 8,367.35

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

9/23/12

2/25/12

3/30/12

4/20/12

35

Monthly Progress

Page 16



REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

TASK ORDER -- Task Level Specific Detail Report

038-RICO-09BC

OMEGA 0U02 RIFS

E2 CONSULTING ENGINEERS INC
EP S9 08 04

09BC

CA

9

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RI Contract Period:

co TO Period of Performance Start:
02 TO Period of Performance End:
FIXED RATE Reporting Period From:
CHEMICAL SITE CONTAMINATION Reporting Period To:
ON-GOING Invoice Date:

No Invoice Number:

Invoice Purpose:

Task Number: 5 Task Title: ANALYTICAL SUPPORT AND DATA VALIDATION Task Category Code: AN
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars

TEAM SUB CONTRACTOR

Direct Labor

GALLES, JENNIFER M Staff Engineer/Scientist/Specialist 8.40

LOPEZ, SARAH Senior Technician 20.30

LOPEZ, SARAH Administrative and Clerical 8.30 33.60

TOTAL, TEAM SUB DIRECT LABOR 8.30 638.19 62.30 5,892.92

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

9/23/12

2/25/12

3/30/12

4/20/12

35

Monthly Progress

Page 17



REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 5

038-RICO-09BC
OMEGA 0U02 RIFS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RI Contract Period:

co TO Period of Performance Start:
02 TO Period of Performance End:
FIXED RATE Reporting Period From:
CHEMICAL SITE CONTAMINATION Reporting Period To:
ON-GOING Invoice Date:

No Invoice Number:

ANALYTICAL SUPPORT AND DATA VALIDATION

TASK ORDER -- Task Level Specific Detail Report

Invoice Purpose:

Task Category Code: AN

SUBTOTALS FOR TASK 5 (PRIME + TEAM SUBCONTRACTORS)

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 30.30 4,228.15 263.60 36,868.68 305.00 41,871.00
SUBTOTAL, DIRECT COSTS(Non_labor) 950.19
SUBTOTAL, TASK 5 COSTS 4,228.15 37,818.87 41,871.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

9/23/12

2/25/12

3/30/12

4/20/12

35

Monthly Progress

Page 18



REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 6

038-RICO-09BC
OMEGA 0U02 RIFS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

TASK ORDER -- Task Level Specific Detail Report

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

DATA EVALUATION

RI Contract Period:

co TO Period of Performance Start:
02 TO Period of Performance End:
FIXED RATE Reporting Period From:
CHEMICAL SITE CONTAMINATION Reporting Period To:
ON-GOING Invoice Date:

No Invoice Number:

Invoice Purpose:

Task Category Code: DE

SUBTOTALS FOR TASK 6 (PRIME + TEAM SUBCONTRACTORS)

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 2,086.40 322,859.21 2,269.00 343,562.00
SUBTOTAL, DIRECT COSTS(Non_labor) 856.84 565.00
SUBTOTAL, TASK 6 COSTS 323,716.05 344,127.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

9/23/12

2/25/12

3/30/12

4/20/12

35

Monthly Progress

Page 19



REPORT 1

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 7

038-RICO-09BC
OMEGA 0U02 RIFS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

TASK ORDER -- Task Level Specific Detail Report

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RISK ASSESSMENT

RI Contract Period:

co TO Period of Performance Start:
02 TO Period of Performance End:
FIXED RATE Reporting Period From:
CHEMICAL SITE CONTAMINATION Reporting Period To:
ON-GOING Invoice Date:

No Invoice Number:

Invoice Purpose:

Task Category Code: RA

SUBTOTALS FOR TASK 7 (PRIME + TEAM SUBCONTRACTORS)

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 3.00 430.98 3.00 430.00
SUBTOTAL, TASK 7 COSTS 430.98 430.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

9/23/12

2/25/12

3/30/12

4/20/12

35

Monthly Progress
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REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 9

038-RICO-09BC
OMEGA 0U02 RIFS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RI Contract Period:

co TO Period of Performance Start:
02 TO Period of Performance End:
FIXED RATE Reporting Period From:
CHEMICAL SITE CONTAMINATION Reporting Period To:
ON-GOING Invoice Date:

No Invoice Number:

REMEDIAL INVESTIGATION REPORT
SUBTOTALS FOR TASK 9 (PRIME + TEAM SUBCONTRACTORS)

TASK ORDER -- Task Level Specific Detail Report

Invoice Purpose:

Task Category Code: RR

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 520.30 74,599.70 551.00 80,202.00
SUBTOTAL, DIRECT COSTS(Non_labor) 627.07 84.00
SUBTOTAL, TASK 9 COSTS 75,226.77 80,286.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

9/23/12

2/25/12

3/30/12

4/20/12

35

Monthly Progress

Page 21



REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 10

038-RICO-09BC
OMEGA 0U02 RIFS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RI Contract Period:

co TO Period of Performance Start:
02 TO Period of Performance End:
FIXED RATE Reporting Period From:
CHEMICAL SITE CONTAMINATION Reporting Period To:
ON-GOING Invoice Date:

No Invoice Number:

REMEDIAL ALTERNATIVES SCREENING
SUBTOTALS FOR TASK 10 (PRIME + TEAM SUBCONTRACTORS)

TASK ORDER -- Task Level Specific Detail Report

Invoice Purpose:

Task Category Code: RS

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 877.40 147,099.28 914.00 147,281.00
SUBTOTAL, DIRECT COSTS(Non_labor) 340.33 165.00
SUBTOTAL, TASK 10 COSTS 147,439.61 147,446.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

9/23/12

2/25/12

3/30/12

4/20/12

35

Monthly Progress

Page 22



REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 11

038-RICO-09BC
OMEGA 0U02 RIFS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RI Contract Period:

co TO Period of Performance Start:
02 TO Period of Performance End:
FIXED RATE Reporting Period From:
CHEMICAL SITE CONTAMINATION Reporting Period To:
ON-GOING Invoice Date:

No Invoice Number:

REMEDIAL ALTERNATIVES EVALUATION
SUBTOTALS FOR TASK 11 (PRIME + TEAM SUBCONTRACTORS)

TASK ORDER -- Task Level Specific Detail Report

Invoice Purpose:

Task Category Code: RE

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 1,520.40 273,300.07 1,656.00 273,184.00
SUBTOTAL, DIRECT COSTS(Non_labor) 142.78 259.00
SUBTOTAL, TASK 11 COSTS 273,442.85 273,443.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

9/23/12

2/25/12

3/30/12

4/20/12

35

Monthly Progress
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REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 12

038-RICO-09BC
OMEGA 0U02 RIFS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

TASK ORDER -- Task Level Specific Detail Report

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

FS REPORT

RI

Cco

02

FIXED RATE

CHEMICAL SITE CONTAMINATION
ON-GOING

No

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: FS

SUBTOTALS FOR TASK 12 (PRIME + TEAM SUBCONTRACTORS)

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 380.10 58,997.79 411.00 58,190.00
SUBTOTAL, DIRECT COSTS(Non_labor) 1,155.93 1,964.00
SUBTOTAL, TASK 12 COSTS 60,153.72 60,154.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

9/23/12

2/25/12

3/30/12

4/20/12

35

Monthly Progress

Page 24



REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 13

038-RICO-09BC
OMEGA 0U02 RIFS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

TASK ORDER -- Task Level Specific Detail Report

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

POST RI/FS SUPPORT

RI Contract Period:

co TO Period of Performance Start:
02 TO Period of Performance End:
FIXED RATE Reporting Period From:
CHEMICAL SITE CONTAMINATION Reporting Period To:
ON-GOING Invoice Date:

No Invoice Number:

Invoice Purpose:

Task Category Code: PR

SUBTOTALS FOR TASK 13 (PRIME + TEAM SUBCONTRACTORS)

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 899.50 174,806.23 964.00 175,183.00
SUBTOTAL, DIRECT COSTS(Non_labor) 585.30 4,499.00
SUBTOTAL, TASK 13 COSTS 175,391.53 179,682.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

9/23/12

2/25/12

3/30/12

4/20/12

35

Monthly Progress

Page 25



REPORT 1

Task Order Number: 038-RICO-09BC
Task Order Title: OMEGA 0U02 RI/FS
Contractor Name: CH2M HILL INC
Contract Number: EP S908 04
SSID: 09BC
State: CA
Region: 9
Task Number: 15 Task Title:

TASK ORDER -- Task Level Specific Detail Report

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

TASK ORDER CLOSEOUT
SUBTOTALS FOR TASK 15 (PRIME + TEAM SUBCONTRACTORS)

RI Contract Period:

co TO Period of Performance Start:
02 TO Period of Performance End:
FIXED RATE Reporting Period From:
CHEMICAL SITE CONTAMINATION Reporting Period To:
ON-GOING Invoice Date:

No Invoice Number:

Invoice Purpose:

Task Category Code: CO

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 36.00 4,522.00
SUBTOTAL, TASK 15 COSTS 4,522.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

9/23/12

2/25/12

3/30/12

4/20/12

35

Monthly Progress

Page 26



REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 RIFS Action Code: co TO Period of Performance Start:
Contractor Name: ALL FIRMS Operable Unit: 02 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:

Invoice Purpose:

TASK ORDER TOTALS ALL TASKS
Current Cumulative Approved Budget
Cost Elements Hours Dollars Hours Dollars Hours Dollars
TASK ORDER TOTAL, DIRECT COSTS
TOTAL, DIRECT LABOR 420.70 47,146.80 9,961.00 1,506,605.27 10,907.00 1,616,566.00
TOTAL, OTHER DIRECT COSTS 7,513.44 77,754.91 66,488.00
TOTAL, TRAVEL 283.37 18,616.55 31,572.00
TOTAL, SUBPOOL 63,536.89 172,732.00
TOTAL, SUBPOOL PROFIT 2,541.48 6,909.00
TASK ORDER TOTAL 54,943.61 1,669,055.10 1,894,267.00
Average Hourly Rate 130.60 167.56
Expenditure Limit Dollars 1,894,267.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

9/23/12

2/25/12

3/30/12

4/20/12

35

Monthly Progress

Page 27






REPORT 1A

Task Order Supplemental Detail Report - Summary

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Order Number: 038-RICO-09BC Work Area Code: RI

Task Order Title: OMEGA 0U02 RI/FS Action Code: co

Contractor Name: CH2M HILL INC Operable Unit: 002

Contract Number: EP S9 08 04 TO Type: FIXED RATE

SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION

State: CA Task Order Status: ON-GOING

Region: 9 Performance Based: No

CH2M HILL INC

Expenditure Category Current Dollars Cumulative Dollars

Consumables 1,792.71 14,270.62
Field Equipment 0.00 3,995.21
Mail/Courier/Freight 3,212.35 38,437.67
Other 2,508.38 20,235.89
Reproduction 0.00 414.83

Total, CH2M HILL INC ODCs 7,513.44 77,354.22

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

9/23/12

2/25/12

3/30/12

4/20/12

35

Monthly Progress

Page 1



REPORT 1A

Task Order Supplemental Detail Report - Summary

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Order Number: 038-RICO-09BC Work Area Code: RI
Task Order Title: OMEGA 0U02 RI/FS Action Code: co
Contractor Name: E2 CONSULTING ENGINEERS INC Operable Unit: 002
Contract Number: EP S9 08 04 TO Type: FIXED RATE
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION
State: CA Task Order Status: ON-GOING
Region: 9 Performance Based: No
E2 CONSULTING ENGINEERS INC
Expenditure Category Current Dollars Cumulative Dollars
Consumables 0.00 400.69
Total, E2 CONSULTING ENGINEERS INC ODCs 0.00 400.69

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

9/23/12

2/25/12

3/30/12

4/20/12

35

Monthly Progress

Page 2



REPORT 1A

Task Order Supplemental Detail Report - Travel

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period: BASE
Task Order Title: OMEGA 0U02 RIFS Action Code: co TO Period of Performance Start: 2/6/09
Contractor Name: CH2M HILL INC Operable Unit: 002 TO Period of Performance End: 9/23/12
Contract Number: EP S908 04 TO Type: FIXED RATE Reporting Period From: 2/25/12
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To: 3/30/12
State: CA Task Order Status: ON-GOING Invoice Date: 4/20/12
Region: 9 Performance Based: No Invoice Number: 35
Invoice Purpose: Monthly Progress
TRAVEL BREAKDOWN
CH2M HILL INC
DEPARTURE[ RETURN
TRAVELER'S NAME TRAVEL FROM TRAVEL TO DATE DATE  |TRANSPORTATION| LODGING | PERDIEM | OTHER TOTAL TRAVEL PURPOSE
MAYRY, MATTHEW Santa Ana, CA Whittier, CA 1/30/2012 1/31/2012 37.74 0.00 0.00] 3.88 41.62]groundwater sampling
PALM, MICHAEL SCOTT Santa Ana, CA Whittier, CA 2/14/2012 2/14/2012 57.11 0.00 0.00] 0.00 57.11]groundwater sampling
MAYRY, MATTHEW Santa Ana, CA Whittier, CA 212212012 | 2/22/2012 37.74 0.00 0.00 0.00 37.74]groundwater sampling
PERINA, TOMAS Riverside , CA Glen Avon, CA 2/23/2012 | 2/23/2012 16.10 0.00 0.00 0.00 16.10fteam coordination mtg
PALM, MICHAEL SCOTT Santa Ana, CA Whittier, CA 3/12/2012 3/12/2012 93.06 0.00 0.00] 0.00 93.06|groundwater sampling
MAYRY, MATTHEW Santa Ana, CA Whittier, CA 3/21/2012 3/21/2012 37.74 0.00 0.00] 0.00 37.74)groundwater sampling
Total, CH2M HILL INC Travel Costs 279.49 0.00 0.00 3.88 283.37

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

Page 1







Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

REPORT 2T Current Month & Cumulative Status Report --- Task Level Totals within FR Task Order
Task Order Number: 038-RICO-09BC Work Area Code: RI
Task Order Title: OMEGA 0U02 RIIFS Action Code: co
Contractor Name: CH2M HILL, INC. Operable Unit: 02
Contract Number: EP S9 08 04 TO Type: FIXED RATE
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION
State: CA Task Order Status: ON-GOING
Region: 9 Performance Based: No
Current Month
TASK PRIME/TEAM TOTAL
NO. | CAT. CODE LABOR $ ODCs TRAVEL SUBPOOL FEES $

1 PP 2,604.77 2,604.77

2 CR 263.52 263.52

3 FI 40,050.36 7,513.44 283.37 47,847.17

5 AN 4,228.15 4,228.15

Task Order Subtotal
Subpool Profit 0.00
TOTAL 47,146.80 7,513.44 283.37 0.00 0.00 54,943.61

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

9/23/12

2/25/12

3/30/112

412012

35

Monthly Progress

Page 1



REPORT 2T

Current Month & Cumulative Status Report --- Task Level Totals within FR Task Order

Task Order Number: 038-RICO-09BC Work Area Code: RI
Task Order Title: OMEGA 0U02 RIIFS Action Code: co
Contractor Name: CH2M HILL, INC. Operable Unit: 02
Contract Number: EP S9 08 04 TO Type: FIXED RATE
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION
State: CA Task Order Status: ON-GOING
Region: 9 Performance Based: No
Cumulative Month
TASK PRIME/TEAM TOTAL
No. | CAT CODE LABOR $ ODCs TRAVEL SUBPOOL FEES $
1 PP 86,972.58 275.01 87,247.59
2 CR 12,782.79 478.62 94.60 1,032.50 14,388.51
3 FI 317,887.96 74,773.54 16,091.25 62,504.39 471,257.14
5 AN 36,868.68 950.19 37,818.87
6 DE 322,859.21 154.25 702.59 323,716.05
7 RA 430.98 430.98
9 RR 74,599.70 324.02 303.05 75,226.77
10 RS 147,099.28 106.53 233.80 147,439.61
11 RE 273,300.07 142.78 273,442.85
12 FS 58,997.79 531.37 624.56 60,153.72
13 PR 174,806.23 18.60 566.70 175,391.53
Task Order Subtotal
Subpool Fee 2,541.48
TOTAL 1,506,605.27 77,754.91 18,616.55 63,536.89 2,541.48 1,669,055.10

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

BASE

2/6/09

9/23/12

2/25/12

3/30/112

412012

35

Monthly Progress

Page 2



Standard

September 1973
4 Treasury FRM 2000
1034-115

Form 1034

PUBLIC VOUCHER FOR PURCHASES AND
SERVICES OTHER THAN PERSONAL

VOUCHER NO.
035

U.S. DEPARTMENT, BUREAU, OR ESTABLISHMENT AND LOCATION

DATE VOUCHER PREPARED

SCHEDULE NO.

"I certify:
accordance with the agreement set forth in the contract;

proceeds covered by this certification."

udbef.

that all payments requested are appropriate and in

that

payments have been made to all construction subcontractors from

previous payments and that timely payments will be made from

U.S. ENVIRONMENTAL PROTECTION AGENCY 20-Apr-12
Financial Management Division CONTRACT NUMBER AND DATE PAID BY
Mail Code - D143-02 EP-59-08-04
Research Triangle Park, NC 27711 REQUISITION NUMBER AND DATE
PAYEE'S CH2M HILL, Inc.
NAME P.0O. Box 27-100
AND Kansas City, MO 64180-0100 DATE INVOICE RECEIVED
ADDRESS
Account #233-223-6 DISCOUNT TERMS
PAYEE'S ACCOUNT NUMBER
SHIPPED FROM TO WEIGHT GOVERNMENT B/L NUMBER
NUMBER DATE OF ARTICLES OR SERVICES
AND DATE DELIVERY (Enter description, item number of contract or Federal QUAN- UNIT PRICE AMOUNT
OF ORDER OR SERVICE supply schedule, and other information deemed necessary) TITY COST PER (1)
Architect-Engineering, technical
and management services for
2/25/2012 |Response Action Contract
to FOR TASK ORDER 038 REGION 9
3/30/2012 Cost $54,943.61
OPTION PERIOD BASE INVOICE Fee $0.00
| Total $54,943.61

by:

(Use continuation sheet(s) if necessary) (Payee must NOT use the space below) TOTAL
JPAYMENT APPROVED FOR EXCHANGE RATE DIFFERENCES

[ compLETE =$ =$1.00

[] pARTIAL BY?

[ FNAL

|:| PROGRESS |TITLE Amount verified:correct for

|:| ADVANCE (Signature or initials)

Persuant to authority vested in me, | certify that this voucher is correct and proper for payment.

(Date)

(Authorized Certifying Officer) ?

(Title)

ACCOUNTING CLASSIFICATION

CHECK NUMBER

ON TREASURER OF THE UNITED STATES CHECK NUMBER

ON (Name of bank)

PAID BY

CASH
$

DATE PAYEE®

wise the approving
> When a voucher is
or corporate name,

" When stated in foreign currency, insert name of currency.
 If the ability to certify and authority to approve are combined in one person, one signature only is necessary; other-

John Smith Secretary”, or "Treasurer", as the case may be.

officer will sign in the space provided, over his official title.

PER

receipted in the name of a company or corporation, the name of ther person writing the company
as well as the capacity in which he signs, must appear. For example: "John Doe Company, per

TITLE

U.S. GOVERNMENT PRINTING OFFICE: 1978-261-647/3606




Substitute for
Form 1035

PERSONAL

PUBLIC VOUCHER FOR PURCHASES
AND SERVICES OTHER THAN

Region 9 Billing No.: 039

US ENVIRONMENTAL PROTECTION AGENCY
RTP-FINANCIAL MANAGEMENT CENTER
MAIL DROP - D143-02

RESEARCH TRIANGLE PARK, NC 27711

Contract No. EP S9 08 04
CH2M HILL, INC

P. 0. BOX 27-100
KANSAS CITY, MO 64180

Task Order No.: 038-RICO-09BC

OMEGA 0U02 RI/FS Voucher No. 35
Reporting Period From: 02/25/2012 To: 03/30/2012
MAJOR COST ELEMENTS: HOURS AMOUNTS
Labor Cateqgory Current Cumulative Current Cumulative
Principal Engineer/Scientist/Specialist 0.0 79.5 $0.00 $18,778.03
Senior Engineer/Scientist/Specialist 35.0 3,711.0 $7,466.20 $759,986.98
Project Engineer/Scientist/Specialist 46.0 1,800.7 $7,506.28 $281,228.93
Staff Engineer/Scientist/Specialist 41.0 2,044.9 $4,818.73 $229,408.28
Junior Engineer/Scientist/Specialist 87.0 3725 $7,642.08 $32,157.59
Senior Technician 83.0 929.2 $10,353.42 $111,963.47
Technician 100.5 583.8 $7,191.78 $40,393.34
Administrative and Clerical 28.2 439.4 $2,168.31 $32,688.65
TOTAL LABOR 420.7 9,961.0 $47,146.80 $1,506,605.27
Other ODCs $7,513.44 $77,754.91
Travel $283.37 $18,616.55
Subpool $0.00 $63,536.89
TOTAL NON-LABOR $7,796.81 $159,908.35
Subpool Profit $0.00 $2,541.48
TOTALS - CURRENT AND CUMULATIVE $54,943.61 $1,669,055.10
AMOUNT DUE THIS VOUCHER $54,943.61
CH2M HILL INC $49,671.46 $1,482,638.88
CH2M Hill Affiliates $0.00 $8,883.48
Team Subcontracts $0.00 $0.00
CFEST INC $0.00 $42,492.04
CLEAR CREEK HYDROLOGY INC $0.00 $0.00
CRITIGEN LLC $3,426.78 $26,729.72
DAHL ENVIRONMENTAL ASSOCIATES $0.00 $6,046.35
E2 CONSULTING ENGINEERS INC $1,845.37 $102,264.63
ENVIRONMENT INTERNATIONAL GOVERNMENT LTD $0.00 $0.00
Total Team Subcontracts $5,272.15 $177,532.74
TOTALS BY FIRM - CURRENT AND CUMULATIVE $54,943.61 $1,669,055.10

*** This voucher contains confidential business information ***

Prj#

386743




	A. Expenditure Limit $1,669,055.10 (88.11 %) of the Task Order Ceiling ($1,894,267.00) has been expended.
	B. Activities Performed During Reporting Period This section presents a description of activities performed on each task. Note: Report 1 contains by task, names of staff, labor category, and number of hours worked for each individual.
	Task 1 - Project Planning and Support (PP)
	 The Project Manager with the help of a Jr. Project Controls Specialist performed routine project management activities including cost and budget tracking, and monthly reporting.
	Task 2 - Community Involvement (CR)
	 The Jr. Hydrogeologist and Community Involvement Specialist prepared a street map view of planned MW32 location for EPA community outreach effort.
	Task 3 - Field Investigation / Data Acquisition (FI)
	USubtask FI.01
	 The Project Manager, Sr. Reviewer, Project Scientist, Project Chemist, and Staff Hydrogeologist prepared planning documents for split groundwater sampling and well MW32 installation, and revised SAP7 per EPA QAO comments.
	 The Project Chemist prepared a SOW for outside laboratory.
	USubtask FI.02
	 The Sr. Health and Safety Specialist reviewed subcontractor submittals and questionnaires.
	 The Staff Hydrogeologist coordinated groundwater sampling event.
	 Two Contract Administrators reviewed drilling bids, prepared subcontractor tasking documents, and created and issued requests for bids, procurements and amendments.
	 The Graphics Specialist assisted with the preparation of bid specifications.
	 The two Sr. Technicians prepared for and performed field sampling activities.
	 The Project Manager coordinated field activities.
	USubtask FI.03
	 The Project Hydrogeologist and Junior Hydrogeologist updated plume maps, water level contour maps, and cross-sections for annual groundwater monitoring report.
	 The Sr. Statistician performed trend analysis for annual groundwater monitoring report.
	 The Project Manager coordinated the preparation of the annual report.
	Task 5 - Analytical Support and Data Validation (AN)
	 The Project Scientist coordinated database downloads.
	 The Database Specialist prepared data downloads and tables for the annual report.
	Task 6 - Data Evaluation (DE)
	No Activity
	Task 7 - Risk Assessment (RA)
	No Activity
	Task 8 - Treatability Study / Pilot Testing (TT)
	No Activity
	Task 9 - Remedial Investigation Report (RR)
	No Activity
	Task 10 - Remedial Alternatives Screening (RS)
	No Activity
	Task 11 - Remedial Alternatives Evaluation (RE)
	No Activity.
	Task 12 - FS Report (FS)
	No Activity
	Task 13 - Post RI/FS Support (PR)
	No Activity
	Task 15 - Task Order Closeout (CO)
	No Activity
	C. Scope, Schedule, and Budget Variances None
	D. Budget Notification and Forecasting Over 85% of the task order ceiling has been expended. It is anticipated that the remaining funding will suffice for the rest of the period of performance.
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